

ADDENDUM NO. 1

to the

Contract Documents and Specifications

2020 RCB Construction Projects

Owner: Saline County, Kansas
Road and Bridge Department
3424 Airport Road
Salina, KS 67401

Date Issued: July 7, 2020

Bid Opening: July 22, 2020

The information contained in this Addendum modifies, supplements or replaces information contained in the Contract Documents and is hereby made a part of the Contract Documents.

Receipt of this Addendum shall be acknowledged by inserting its number and date in the space provided in the Bid Proposal of the original Contract Documents and Specifications.

This addendum consists of one (1) page.


The following changes/clarifications are to be made to the Contract Documents:

- a. Remove Section 1.2 Completion of Projects (page 22) of the project specifications and replace it with the following.

1.2 COMPLETION OF PROJECT

The Contractor will commence the work required by the Contract Documents no earlier than the date of the executed contract and will complete all projects by May 28, 2021 (Completion Date). However, once construction has started, the Contractor has 45 working days with 0 clean up days for projects 19-5385, 19-5386, 19-5387, and 19-5389, beginning with the first day the road is closed to traffic, to complete each project. Project 17-5358 (Niles Road) has 65 days with 0 clean up days to complete the project.

In the event the Contractor fails to complete this work on or before the dates herein established, Saline County shall be entitled to liquidated damages of \$400.00 for each day the work goes uncompleted.


Justin L Mader, P.E.
Saline County Engineer